

01	06/09/21	ISSUED FOR INFROMATION	RM	SMcG
02	09/09/21	ISSUED FOR INFORMATION	RM	SMcG
03	14/09/21	ISSUED FOR INFORMATION - UPDATED W/ LAND ARCH LAYOUT	RM	SMcG
04	17/09/21	ISSUED FOR INFORMATION	RM	AH
05	15/10/21	ISSUED FOR INFORMATION	RM	AH
06	19/10/21	STAGE COMPLETE - SUITABLE FOR STAGE APPROVAL	RM	SMG
07	22/04/22	FOR PLANNING	RM	DP
08	22/07/22	FOR PLANNING	DP	AH